

SPS-E085-77
23 September 1977

MEMORANDUM FOR: Director of Data Processing

STATINTL FROM

: [REDACTED]
Chief, Special Projects Staff

SUBJECT : SPS Weekly Report for Week Ending 23 September 1977

1. SAFE

A. Contractors were notified on 21 September 1977 of award of the Design Competition Phase contracts. Contract signing is expected on 26 September 1977. CRB review has been waived for these contracts.

B. After CIA staffing by IC Staff, the DCI response to the DIA's memorandum on SAFE/ADISS was returned to IC Staff for final draft and DCI signature.

C. Space was identified for installation of the Work Station/Language development system. [REDACTED]

STATINTL

2. ADSTAR

A. The Source Evaluation Board completed its final evaluation of the three ADSTAR proposals on 15 September 1977.

B. The ADSTAR Source Selection Board met on 21 September and unanimously approved the recommendation made by the SEB.

C. The D/ODP was briefed on the results of the SSB meeting. He was also given a brief technical description of the selected contractor's ADSTAR design.

D. The DDI was also briefed on the selection made by the SSB (22 September).

E. All required documentation was prepared for the Chairman of the SSB, D/OCR, OL/ADP&E, and the Contract Review Board. [REDACTED]

STATINTL

SUBJECT: SPS Weekly Report for Week Ending 23 September 1977

3. TADS

A. A TADS Status Briefing for June, July, and August was held 20 September 1977 with Mr. May. A detailed status of the project was presented and the activities for September and October were discussed.

B. A follow-up meeting with SPS, SPD and TADS contractor was held to discuss a list of CP-67/CMS updates. Now these changes are based upon priority sequence and a level of effort was assigned to the activities.

C. TADS Summary Schedule and TADS Summary Network were printed and distributed. 

STATINTL

4. RAPID - No Report



STATINTL